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RESULTS
In Mali Integrated Water Management went through a process of reorientation. There was an important step made in showing political commitment for IWRM by the formulation of a National Policy document
Integrated Water Resources Management and a National Programme to carry out the policy. An important result in 2018 was the reactivation of the Conseil National de L'Eau which took the decision to stop the
cultivation of rice in the dry season. Furthermore collection of information was improved (the national water information system; hydrological bulletins; water quality). Wetlands developed decision making tools which
will have a lasting impact and a stronger capacity of the national institutes to manage water resources in a sustainable way. At decentral level, a start has been made of the reactivation of 10 so called Local Water
Committees. These committees regroup several communities to take decisions about water management. For example to forbid fishing by dredging or preventing pollution by golddiggers. We did not report this as a
result under the indicator 'river basin organizations supported' because only a start had been made with an inventory of their needs. The two river basin organisations which were supported will be supported
continuously. Progress in their performance is monitored based on improved participative planning, use of better decisionmaking tools, transparency to different users groups and the quality of discussions between
interested parties at different levels.

INDICATORS

Baseline
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Result
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ST_Number of river basin organizations supported on watermanagement

0

14

2

26989

Assessment of the results achieved across the entire result area 1
Assess achieved results compared to planning:
Reasons for result achieved.

D. Results achieved poorer than planned
After the mid-term review and related studies it appeared that the results formulated at the start of the IWRM project
portfolio were too ambitious and lacked focus.The remainder of the project period was aligned with the two new
documents of the Malian government (the national policy and the national program). The two river basin
organizations which were supported are the one responsible for water management between Guinee and Mali and
one in de Sourou region (between Mali and Burkina Faso). The fact that the target is not yet achieved (14) is
because these are also including the targeted local water committees (CLE's). During the project period ten CLE 's
were approached and the proframme started to make them functional (regular meetings, development and start of
implementation of an local management plan, decisions to prevent or resolve conflicts of water use).

Implications for planning.

The project has been budgetneutrally extended with one year in order to reach the results as planned. It has been
extended until December 2020.

* Find more information on the projects on Openaid.nl with the activity numbers listed under 'Source'

